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Region IIl -
POLLUTION REPORT -

From: Domlmc Ventura e 221070,
_Subject: L o
. Continuation of work-
Elkton Farm Firehole
183 Zeitler Rd., Elkton, MD .
Latitude: 39.6292184 /
_ Longitude: -75.8681150 -
POLREP No: . 18 - Site #: o ,A3DH‘RV
. Reportmg Perlod 03/27 03/30 D.O.#: b
Start Date: 1/31/2006 Response Authority: - CERCLA
Mob Date: " 1/31/2006 - Response Type: - Tithe-Critical
" Demob Date: o _ NPLStatus: -~ -, NonNPL
Completion Date: . . Incident Category: Removal Actlon
CERCLIS ID #: Contract # S } S
: RCRISID#: _ / o S ' _ o
Site Descnptlon
Work Mlss10n Statement

i .
A 1

- Safely and efﬁ01ently investigate and retove Mumtlons and Explosives of Concern (MEC);
Materials Potentially Possessing : an Explosive Hazard (MPPEH), Muritions Debris (MD).and
‘explosively contammated soﬂ(TNT) from the Elkton Farms Flrehole Site, as deﬁned in'EPA's
geophysmal study S - . wooc

—

. o
' :Current Activities , :

: )Durmg this reportmg period the intrusive activities contmued w1thm gnds C-5,H-5,K-5,B-2,D-
- 2,D-5,C-2.  These activities included magging and ﬂaggmg of all metal items and the hand

' shovellmg of these ﬂagged materials.

~ 'OnMarch 27 an 81mm mortar was found in gnd H-5, 1t was left for a bip on 3/29 The exclusion
, radlus was adjusted to 1395ft. pendmg the b1p and evaluation for HE ‘

“On March 28, START retneved soﬂ samples from the bip holes from the March 23 blp they also
retneved a sample from the "rock" for ﬁeld testlng back at thelr ofﬁce

‘ On March 29a blow in place (blp) of the 81mm round was conducted successfully The round was

- determined to contain inert material. This is the third 81mm found to contaln inert (non HE)
material. The exclusion zone was ‘readjusted back to 236ft. : : ,
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MPPH RECOVERED DURING WEEK AND DISPOSITION (SHA-Safe Holdmg Area)
- 1-ea 40mm tracer elements, grid C- -5b, SHA

1-ea 81mm mortar, unfuzed, grid H5b, SHA
47-ea 40mm tracer elements, grid H5b, SHA:
2-ea 40mm tracer elements, grid K5a, SHA

- 5-ea 40mm tracer elements, grid D-2¢, SHA'

4-ea 40mm tracer element grid D2d, SHA
8-ea 40mm tracer elements; gnd D-2¢, SHA

~ 5-ea 40mm tracer element, grid D2d, SHA
21-ea 40mm tracer elements, grid H5b, SHA

1

Through Mar 23, 2006.the followmg stats apply
Total grids - 66 (200x200) -

Grids cleared - 14.5

Grids Government Qc'd 145

- Grids failed - 3

Total Number of digs - 11,342
Number of live MPPEH - 474
Pounds of MPPEH/MD found - 107

, Pounds of non MEC scrap found 1033 |

Refer to this web site for updated adobe map of s1te completlon activities:
hitps://www.epaosc.net/ 81tes/ 1299/files/ gnd%20data%20update%20map%2006033 1 pdf

Key Issues
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_To date, three (3) - 81mm mortars contammg mert material have been found and bip. It i is hkely

that additional 81 mm mortars will be found both inside the 55 acre site'and outside. Review of the
site archives, for determination of whether R&D of these munitions was conducted ‘and whether
the Site was an impact range needs to be performed. It is possible that add1t10na1 investigation of

the off-site area for §1mm prOJectlles will néed to be conducted.

www.epaosc.org(elktonfarmﬁrehole
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